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ESTIMATE RUN 10/29/2019

ESTIMATE SUMMARY 13:58:13

CONTID: C20325         ESTIMATE NO: 0006 PROG 2005

PCN: 20325-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME:

PROJECT NO: NHPP1601-073                  

US 160 PASSING LANE NORTH OF TOWAOC

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,692,825.27 PARTICIPATING $ $ 819,974.28

AWARD PROJECT AMT: 9,086,930.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,599.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.53

WORK DAYS

WORK DAYS

41.28%

5,691,152.94

819,974.28

819,974.28

795,375.05

$

$

$

$

4,001,672.33

0.00

4,001,672.33

533,826.66

4,535,498.99

-109,628.17

0.00

4,425,870.82

0.00

AMOUNT DUE 4,425,870.82 795,375.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 795,375.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

116.5 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

10/19/2019

03/07/2019

03/26/2019

04/12/2019

05/06/2019
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.990

0.000

201-00000  
 

27,056.700.990

0.00

1.000

L S 

27,330.00000

0010 Removal of Tree 9.000

0.000

202-00010  
 

4,563.009.000

0.00

9.000

EACH

507.00000

0015 Removal of Pipe 7.500

3.000

202-00033  
 

13,860.0010.500

3,960.00

12.000

EACH

1,320.00000

0020 *Removal of Delineator 60.000

0.000

202-00090  
 

468.0060.000

0.00

60.000

EACH

7.80000

0025 *Removal of Asphalt Mat 20,461.000

0.000

202-00220  
 

81,844.0020,461.000

0.00

20,461.000

SY  

4.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,500.000

SY  

21.40000

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0040 *Removal of Fence 2,468.000

920.000

202-01000  
 

3,049.203,388.000

828.00

4,213.000

LF  

0.90000

0045 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

390.00000

0050 *Removal of Guardrail Type 3 306.000

0.000

202-01130  
 

1,759.50306.000

0.00

306.000

LF  

5.75000

0055 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,360.004.000

0.00

4.000

EACH

340.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 2.000

3.000

202-04001  
 

50,000.005.000

30,000.00

5.000

EACH

10,000.00000

0065 *Obliterate Old Road 0.000

0.000

202-07000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0070 Embankment Material (Complete In Place) 13,191.000

1,608.000

203-00060  
 

251,583.0014,799.000

27,336.00

14,799.000

CY  

17.00000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

28.00000

0080 Rolling 4.000

0.000

203-01140  
 

520.004.000

0.00

20.000

HOUR

130.00000

0085 Blading 14.500

0.000

203-01500  
 

1,638.5014.500

0.00

20.000

HOUR

113.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

130.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

190.00000

0100 Combination Loader 10.000

0.000

203-01594  
 

960.0010.000

0.00

100.000

HOUR

96.00000

0105 *Potholing 121.500

9.000

203-01597  
 

43,717.50130.500

3,015.00

130.500

HOUR

335.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

46.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 35.000

42.000

206-00000  
 

1,771.0077.000

966.00

1,012.000

CY  

23.00000

0120 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

134.000

CY  

63.00000

0125 Bed Course Material 57.000

0.000

206-01000  
 

3,363.0057.000

0.00

325.000

CY  

59.00000

0130 Stockpile Topsoil 5,750.000

0.000

207-00210  
 

24,725.005,750.000

0.00

5,750.000

CY  

4.30000

0135 *Erosion Log Type 1 (12 Inch) 610.000

0.000

208-00002  
 

2,958.50610.000

0.00

2,060.000

LF  

4.85000

0140 *Silt Fence 574.000

0.000

208-00020  
 

1,148.00574.000

0.00

1,100.000

LF  

2.00000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,700.001.000

0.00

2.000

EACH

1,700.00000

0150 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0155 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

61.501.000

0.00

80.000

HOUR

61.50000

0160 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

153.00000

0165 *Erosion Control Management 21.000

4.000

208-00207  
 

13,925.0025.000

2,228.00

90.000

DAY 

557.00000



CONTID: C20325         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

1.75000

0175 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

5.000

EACH

500.00000

0180 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

280.00000

0185 Reset Gate 2.000

0.000

210-01011  
 

600.002.000

0.00

3.000

EACH

300.00000

0190 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.700

ACRE

630.00000

0195 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.700

ACRE

4,200.00000

0200 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

10.700

ACRE

1,100.00000

0205 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,071.000

LB  

3.70000

0210 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

15.000

EACH

19.00000

0215 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

1,136.000

SY  

3.50000

0220 *Wildlife Biologist 1.000

0.000

240-00000  
 

107.001.000

0.00

1.000

HOUR

107.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

62.00000

0230 *Aggregate Base Course (Class 2) 18,366.920

11,044.870

304-02000  
 

529,412.2229,411.790

198,807.66

29,964.790

TON 

18.00000

0235 Aggregate Base Course (Class 6) 15,097.250

15,164.690

304-06000  
 

544,714.9230,261.940

272,964.42

30,300.000

TON 

18.00000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

4,460.000

TON 

30.00000

0245 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

26,347.000

11,793.000

310-00610  
 

95,350.0038,140.000

29,482.50

38,140.000

SY  

2.50000

0250 Hot Mix Asphalt (Patching) (Asphalt) 0.000

9.270

403-00720  
 

1,900.359.270

1,900.35

240.000

TON 

205.00000

0255 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

6,032.000

TON 

149.00000

0260 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 5,080.620

0.000

403-34841  
 

551,247.275,080.620

0.00

19,592.000

TON 

108.50000

0265 Emulsified Asphalt (Slow-Setting) 32.000

0.000

411-10255  
 

155.2032.000

0.00

3,697.000

GAL 

4.85000

0270 Geomembrane 178.000

0.000

420-00000  
 

2,670.00178.000

0.00

178.000

SY  

15.00000

0275 Geotextile (Drainage) (Class 1) 256.000

0.000

420-00112  
 

857.60256.000

0.00

1,283.000

SY  

3.35000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Grouted Riprap (6 Inch) 0.000

0.000

506-00030  
 

0.000.000

0.00

2.000

CY  

1,200.00000

0285 Riprap (6 Inch) 86.000

0.000

506-00206  
 

15,738.0086.000

0.00

314.000

CY  

183.00000

0290 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

16.000

CY  

235.00000

0295 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

58.000

CY  

200.00000

0300 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

91.000

CY  

200.00000

0305 Geogrid Reinforcement 377.800

0.000

506-01020  
 

4,155.80377.800

0.00

377.800

SY  

11.00000

0310 *Concrete Class D 0.000

5.000

601-03000  
 

5,250.005.000

5,250.00

100.000

CY  

1,050.00000

0315 *Reinforcing Steel (Epoxy Coated) 0.000

573.000

602-00020  
 

3,724.50573.000

3,724.50

7,302.000

LB  

6.50000

0320 *Annular Space Grouting 55.500

0.000

603-00001  
 

21,645.0055.500

0.00

111.000

CY  

390.00000

0325 Culvert Lining (48 Inch)(Slip) (63"x43" Ellipti cal 
HDPE)

167.000

0.000

603-00051  
 

108,049.00167.000

0.00

334.000

LF  

647.00000

0330 12 Inch Reinforced Concrete Pipe (Complete In P lace) 96.000

0.000

603-01125  
 

18,624.0096.000

0.00

96.000

LF  

194.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 Inch Reinforced Concrete Pipe (Complete In P lace) 32.000

0.000

603-01185  
 

6,400.0032.000

0.00

116.000

LF  

200.00000

0340 36 Inch Reinforced Concrete Pipe (Complete In P lace) 256.000

264.000

603-01365  
 

205,920.00520.000

104,544.00

520.000

LF  

396.00000

0345 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

240.000

96.000

603-02185  
 

65,856.00336.000

18,816.00

372.000

LF  

196.00000

0350 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

32.000

56.000

603-02365  
 

35,200.0088.000

22,400.00

88.000

LF  

400.00000

0355 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

80.000

0.000

603-02425  
 

40,000.0080.000

0.00

84.000

LF  

500.00000

0360 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0365 36 Inch Reinforced Concrete End Section 5.000

3.000

603-05036  
 

17,200.008.000

6,450.00

8.000

EACH

2,150.00000

0370 23x14 Inch Reinforced Concrete End Section Elli ptical 12.000

8.000

603-05118  
 

56,000.0020.000

22,400.00

22.000

EACH

2,800.00000

0375 45x29 Inch Reinforced Concrete End Section Elli ptical 0.000

1.000

603-05136  
 

2,375.001.000

2,375.00

1.000

EACH

2,375.00000

0380 53x34 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05142  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0385 *9x5 Foot Concrete Box Culvert (Precast) 130.000

0.000

603-70905  
 

205,400.00130.000

0.00

130.000

LF  

1,580.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Guardrail Type 3 (6-3 Post Spacing) 31 In MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

2,300.000

LF  

26.50000

0395 *End Anchorage (Nonflared) 31 In MGS 0.000

0.000

606-02003  
 

0.000.000

0.00

10.000

EACH

3,200.00000

0400 *End Post 6.000

3.000

607-00005  
 

2,025.009.000

675.00

14.000

EACH

225.00000

0405 *Corner and Line Brace Post 19.000

8.000

607-00010  
 

8,910.0027.000

2,640.00

30.000

EACH

330.00000

0410 *Fence Barbed Wire with Metal Posts 2,326.000

206.000

607-01000  
 

10,761.002,532.000

875.50

3,800.000

LF  

4.25000

0415 *Fence Combination Wire With Metal Posts 0.000

596.000

607-11200  
 

2,980.00596.000

2,980.00

612.000

LF  

5.00000

0420 *Fence (Plastic) 191.000

0.000

607-11525  
 

496.60191.000

0.00

1,000.000

LF  

2.60000

0425 *10 Foot Gate 0.000

2.000

607-60110  
 

1,280.002.000

1,280.00

4.000

EACH

640.00000

0430 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

23.50000

0435 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

17.000

EACH

27.90000

0440 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

32.50000
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PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 Inch Electrical Conduit 9,402.000

823.000

613-00200  
 

108,385.0010,225.000

8,723.80

10,560.000

LF  

10.60000

0445 MATERIAL ALLOWANCE Couplings 0.000

0.000

0.000.000

0.00LF  

10.60000

0445 MATERIAL ALLOWANCE Detectable Pull Tape 0.000

0.000

0.000.000

0.00LF  

10.60000

0445 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

10.60000

0450 *Type Four Pull Box 4.000

0.000

613-07004  
 

13,400.004.000

0.00

8.000

EACH

3,350.00000

0450 MATERIAL ALLOWANCE Type Four Pull Box 0.233

0.000

780.550.233

0.00EACH

3,350.00000

0455 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.250

SF  

20.00000

0460 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

126.500

SF  

25.00000

0465 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

36.000

LF  

16.65000

0470 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

105.00000

0475 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

120.000

LF  

17.85000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

14.000

EACH

260.00000

0485 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

14,750.000

LF  

0.35000

0490 *24 Inch Ductile Iron Pipe 0.000

0.000

619-06240  
 

0.000.000

0.00

0.000

LF  

185.00000

0495 *8 Inch Plastic Pipe (HDPE DR 11) 133.000

0.000

619-50640  
 

6,517.00133.000

0.00

535.000

LF  

49.00000

0495 MATERIAL ALLOWANCE 8 IPS DR11 HDPE Pipe 167.000

0.000

1,997.32167.000

0.00LF  

11.96000

0495 MATERIAL ALLOWANCE 8" DI Back up Ring 0.000

0.000

0.000.000

0.00EACH

22.18000

0495 MATERIAL ALLOWANCE 8" SDR9 IPS Flange Adapter 0.000

0.000

0.000.000

0.00EACH

52.03000

0500 *16 Inch Plastic Pipe (HDPE DR 11) 0.000

0.000

619-51280  
 

0.000.000

0.00

3,862.000

LF  

106.00000

0500 MATERIAL ALLOWANCE 16 SDR 9 IPS PE 11.25 Fab Be nd 2.000

0.000

760.002.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16 SDR9 IPS PE 22.5 Fab Bend 2.000

0.000

760.002.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16" DI FLG Back up Ring 4.000

0.000

416.884.000

0.00EACH

104.22000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 16"IPS DR9 Flange Adapter 4.000

0.000

1,263.004.000

0.00EACH

315.75000

0500 MATERIAL ALLOWANCE 16" IPS DR9 MH Adapter w/Sti ff 1.000

0.000

290.391.000

0.00EACH

290.39000

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 1.000

0.000

434.621.000

0.00EACH

434.62000

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 4.000

0.000

1,738.484.000

0.00EACH

434.62000

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 1.000

0.000

116.251.000

0.00EACH

116.25000

0500 MATERIAL ALLOWANCE 16" SDR9 IPS HDPE 45 Bend Fa b 2.000

0.000

722.502.000

0.00EACH

361.25000

0500 MATERIAL ALLOWANCE 16x8 IPS DR9/11 Tee Fab 2.000

0.000

1,601.902.000

0.00EACH

800.95000

0500 MATERIAL ALLOWANCE 2 SDR9 HDPE MIPT Adapter 14.000

0.000

350.0014.000

0.00EACH

25.00000

0500 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 1,350.000

0.000

61,398.001,350.000

0.00LF  

45.48000

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 1,650.000

0.000

62,815.501,650.000

0.00LF  

38.07000

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 1,500.000

0.000

57,105.001,500.000

0.00LF  

38.07000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 750.000

0.000

28,552.50750.000

0.00LF  

38.07000

0500 MATERIAL ALLOWANCE 12 EBAA Megalug MH DI 1112 R ST 1.000

0.000

71.871.000

0.00EACH

71.87000

0500 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 7.000

0.000

1,260.007.000

0.00EACH

180.00000

0500 MATERIAL ALLOWANCE 16x12 JMxMJ Red USA 1.000

0.000

562.571.000

0.00EACH

562.57000

0500 MATERIAL ALLOWANCE 16x12 MJxMJ Red USA 1.000

0.000

562.571.000

0.00EACH

562.57000

0500 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 4.000

0.000

240.004.000

0.00EACH

60.00000

0500 MATERIAL ALLOWANCE Trace-O-Fflex Valve Marker 14.000

0.000

1,096.7614.000

0.00EACH

78.34000

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 11.25 Fab Be nd 2.000

0.000

760.002.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16SDR11 IPS PE 22.5 Fab Bend 2.000

0.000

760.002.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 45 FAB 2.000

0.000

528.862.000

0.00EACH

264.43000

0500 MATERIAL ALLOWANCE 16" IPS SDR11 Wall Anchor 1.000

0.000

434.621.000

0.00EACH

434.62000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 1.000

0.000

116.251.000

0.00EACH

116.25000

0500 MATERIAL ALLOWANCE 16" IPS DR11 MJ Adapter w/St iff 1.000

0.000

290.391.000

0.00EACH

290.39000

0505 *16 Inch Plastic Pipe (HDPE DR 9) 0.000

0.000

619-51280  
 

0.000.000

0.00

6,600.000

LF  

118.20000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 1,200.000

0.000

54,576.001,200.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE Trace-O-Flex Valve Marker 8.000

0.000

626.728.000

0.00EACH

78.34000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 2,550.000

0.000

115,974.002,550.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 1,350.000

0.000

61,398.001,350.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 150.000

0.000

6,822.00150.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 12EBAA Megalug MJ DI 1112 RS T 1.000

0.000

71.871.000

0.00EACH

71.87000

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 1.000

0.000

16.801.000

0.00EACH

16.80000

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 1.000

0.000

16.801.000

0.00EACH

16.80000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0505 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 4.000

0.000

720.004.000

0.00EACH

180.00000

0505 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 7.000

0.000

420.007.000

0.00EACH

60.00000

0510 *Place Valve (16" Butterfly Valve) 0.000

0.000

619-71000  
 

0.000.000

0.00

3.000

EACH

17,860.00000

0510 MATERIAL ALLOWANCE 16" FLG Butterfly Valve 2.000

0.000

11,958.542.000

0.00EACH

5,979.27000

0510 MATERIAL ALLOWANCE 12" Inserta Valve Replaces 1 6" at 
104+61.93

1.000

0.000

15,040.001.000

0.00EACH

15,040.00000

0510 MATERIAL ALLOWANCE 14-16 VBIO Polywrap 34 Layfl at 300.000

0.000

423.00300.000

0.00LF  

1.41000

0510 MATERIAL ALLOWANCE 16" 304SS FLG Bolt/Nut Set 4.000

0.000

792.724.000

0.00EACH

198.18000

0510 MATERIAL ALLOWANCE 16"x1/8" FF RR Gasket 4.000

0.000

43.044.000

0.00EACH

10.76000

0510 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0' 31.000

0.000

172.3631.000

0.00EACH

5.56000

0510 MATERIAL ALLOWANCE 564-A Slip Vlv Box w/Lid Dom 2.000

0.000

418.842.000

0.00EACH

209.42000

0515 *Place Valve (8" Butterfly Valve) 0.000

0.000

619-71000  
 

0.000.000

0.00

2.000

EACH

12,300.00000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE 8" FLG Butterfly Valve 2.000

0.000

4,290.262.000

0.00EACH

2,145.13000

0515 MATERIAL ALLOWANCE 8"304SS FLG Bolt/Nut Set 4.000

0.000

134.404.000

0.00EACH

33.60000

0515 MATERIAL ALLOWANCE 8"x1/8" FF RR Gasket 4.000

0.000

14.244.000

0.00EACH

3.56000

0515 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0' 19.000

0.000

105.6419.000

0.00EACH

5.56000

0520 *2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

0.000.000

0.00

12.000

EACH

4,800.00000

0520 MATERIAL ALLOWANCE 16x2 IPS DR9 Branch Saddle 14.000

0.000

2,625.0014.000

0.00EACH

187.50000

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 5.000

0.000

192.105.000

0.00EACH

38.42000

0520 MATERIAL ALLOWANCE 2 Apollo 77 FLF-108-01 NPT B all 14.000

0.000

1,370.3214.000

0.00EACH

97.88000

0520 MATERIAL ALLOWANCE 2 STD Galv 45 Bend Domestic 28.000

0.000

471.8028.000

0.00EACH

16.85000

0520 MATERIAL ALLOWANCE 2 STD Galv 90 Bend Domestic 28.000

0.000

434.8428.000

0.00EACH

15.53000

0520 MATERIAL ALLOWANCE 2 STD Galv Union Dom 14.000

0.000

352.1014.000

0.00EACH

25.15000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE 2x3 STD Galv Nipple Domestic 28.000

0.000

103.3228.000

0.00EACH

3.69000

0520 MATERIAL ALLOWANCE 2x36" Galv Nipple Domestic 14.000

0.000

518.9814.000

0.00EACH

37.07000

0520 MATERIAL ALLOWANCE 2x48 STD Falv Nipple Domesti c 14.000

0.000

722.6814.000

0.00EACH

51.62000

0520 MATERIAL ALLOWANCE 2x6 Galv Nipple Domestic 28.000

0.000

186.2028.000

0.00EACH

6.65000

0520 MATERIAL ALLOWANCE 48 N12 AASHTO WTIB Solid 20' 80.000

0.000

7,782.4080.000

0.00LF  

97.28000

0520 MATERIAL ALLOWANCE 564--A Slip Vlv Box w/Lid Do m 2.000

0.000

418.842.000

0.00EACH

209.42000

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 9.000

0.000

345.789.000

0.00EACH

38.42000

0520 MATERIAL ALLOWANCE 2 202C.2 Comb Air Vlv SS Tri m 14.000

0.000

12,336.5214.000

0.00EACH

881.18000

0520 MATERIAL ALLOWANCE EJIW Dom R&C Water 325# 14.000

0.000

4,143.8614.000

0.00EACH

295.99000

0525 *Construction Surveying 0.860

0.000

625-00000  
 

65,684.090.860

0.00

1.000

L S 

76,376.85000

0530 *Mobilization 0.600

0.000

626-00000  
 

347,400.000.600

0.00

1.000

L S 

579,000.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Public Information Services (Tier IV) 0.807

0.000

626-01104  
 

3,228.000.807

0.00

1.000

L S 

4,000.00000

0540 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

100.50000

0545 *Pavement Marking Paint (High Build) (Temporary ) 362.200

0.000

627-00013  
 

17,385.60362.200

0.00

844.000

GAL 

48.00000

0550 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

457.400

SF  

23.50000

0555 *Flagging 2,113.500

465.750

630-00000  
 

63,320.592,579.250

11,434.16

6,138.000

HOUR

24.55000

0560 *Traffic Control Inspection 42.000

4.000

630-00007  
 

5,152.0046.000

448.00

78.000

DAY 

112.00000

0565 *Traffic Control Management 97.000

24.000

630-00012  
 

97,889.00121.000

19,416.00

193.000

DAY 

809.00000

0570 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

507.0013.000

0.00

26.000

EACH

39.00000

0575 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

1,209.0031.000

0.00

62.000

EACH

39.00000

0580 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

45.00000

0585 *Vertical Panel 50.000

0.000

630-80350  
 

1,400.0050.000

0.00

100.000

EACH

28.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Portable Message Sign Panel 0.500

0.500

630-80355  
 

3,350.001.000

1,675.00

2.000

EACH

3,350.00000

0595 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

750.00000

0600 *Drum Channelizing Device 100.000

3.000

630-80360  
 

2,884.00103.000

84.00

206.000

EACH

28.00000

0605 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

45.00000

0610 *Drum Channelizing Device (With Light) (Steady Burn) 32.500

0.000

630-80364  
 

1,462.5032.500

0.00

83.000

EACH

45.00000

0615 Concrete Barrier (Temporary) 240.000

0.000

630-80370  
 

19,680.00240.000

0.00

500.000

LF  

82.00000

0620 *Traffic Cone 62.500

0.000

630-80380  
 

156.2562.500

0.00

200.000

EACH

2.50000

0625 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

12.000

EACH

2,050.00000

0630 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,200.002.000

0.00

4.000

EACH

4,100.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 893.410

1,005.120

700-70016  
 

1,898.531,898.530

1,005.12

32,378.000

F A 

1.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

32,378.000

F A 

1.00000

0655 F/A On-The-Job Trainee 11,497.500

5,200.000

700-70023  
 

16,697.5016,697.500

5,200.00

17,600.000

F A 

1.00000

0660 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0665 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0670 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0675 *F/A Water Lines (Inspection) 23,540.130

6,090.270

700-70270  
 

29,630.4029,630.400

6,090.27

44,000.000

F A 

1.00000

0680 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 4,458,099.07819,974.289,542,225.27CURRENT AMT0200 $ $ $

CAT NO0201 COUNTY ROAD B 

0685 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

800.000

TON 

91.50000

CAT 0.000.0073,200.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,900.001.000

0.00

1.000

EACH

31,900.00000
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PCN: 20325-BID    ESTIMATE RUN 10/29/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,600.001.000

0.00

1.000

EACH

41,600.00000

0700 Sanitary Facility 1.000

0.000

620-00020  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

CAT 77,400.000.0077,400.00CURRENT AMT0400 $ $ $

$ 4,535,499.07819,974.28$9,692,825.27$CURRENT AMTPROJECT TOTAL


